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EXTENSION OF DISPUTE AT THE PROJECT MANAGERS LEVEL HANFORD
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE M-089-
00 COMPLETE CLOSURE OF NON-PERMITTED MIXED WASTE UNITS IN THE
324 BUILDING REC B-CELL, REC-D CELL, AND HIGH LEVEL VAULT CHANGE
PACKAGE M-89-05-01 FROM DECEMBER 26, 2005, TO JANUARY 25, 2006

Per Hanford Federal Faci
li

ty Agreement and Consent Order Article VIII, Resolution of
Disputes, section E, the Parties agree to An additional 30-day extension of the Hanford
Federal Facility Agreement and Consent Order Major Milestone M-89-00, change
package M-89-05-01, dispute at the project m anagers level from December 26, 2005, to
January, 25, 2006. The extension is required to allow for agencies to conduct public
continent and approval of the 324 Building Closure Pl an. The U. S. Department of
Energy initiated dispute in the RL to Ecology letter, 05-AMRC-0387, INITIATION OF
DISPUTE RESOLUTION FOR M-89-00 on July 29, 2005 and this agreement extends
that dispute.
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Project Manager
State of Washington
Department of Ecology

Kevin Bazzell
Interim Federal Project Director
River Corridor Project
U. S. Department for Energy
Richland Operations Office

cc:	 B. Charboneau, RL
D. Butler, WCH
L. Cusack, Ecology
K. Bazzell, RL
L. Erickson, RL
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R. Piippo, FH
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D. Evans, RL
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